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MODIS Science Data Support Team (SDST) Meeting Minutes 04/03/92  

                
ATTENDEES:     Lloyd Carpenter        RDC      982-3708       
               Larry Fishtahler       CSC      464-3385       
               Al Fleig               900      286-7747       
               Tom Goff               RDC      982-3704       
               Liam Gumley            RDC      982-3748       
               Janine Harrison        920      286-5324       
               Ed Masuoka             920      286-7608       
               Jim Ormsby             974      286-6811       
               Shahin Samadi    920.2/RMS      286-8510       
               Steve Ungar       923/MCST      286-4007  
               Lalit Wanchoo          STX      513 1682  
               Will Webster         920.2      286-4506       

      
NEXT MEETING:       Date            Time      Building    Room   
               Friday, April 10   10:00 am      22         G95     
     
TOPICS:      
      
1. SCHEDULE FOR PM ALGORITHMS:  The SDST must see if there are algorithms for the MODIS PM instrument data which are
different from the AM algorithms.  If so, we must generate a schedule for PM algorithm development based upon the PM launch date. 

2. TEST DATA SETS:  Input data sets will be needed to test MODIS algorithms before launch.  Putting radiances from different instruments
together in a way that will provide a meaningful test of the MODIS processing is not a trivial task.  SDST members should give this some
thought. 

3. MODIS AIRBORNE SIMULATOR (MAS):  Liam Gumley presented a status report on the MAS.  New visible calibration data are being
developed by Tom Arnold (GSFC).  When the new calibration data are available, all MAS FIRE data will be reprocessed with the updated
calibration, and with subtle bugs removed from the software. 

A complete set of the current MAS Level-1 software was transferred to Sol Broder's account on the LTPIRIS2.  Input data were also provided. 

The new Exabyte 8 mm aircraft data system is planned to be used for the ASTEX mission.  The INS data will be merged with the MAS
instrument data in the new format.  It is not yet know whether the Level-0 data can be supplied to GSFC on Exabyte tape. 

Simon Hook (JPL) of the ASTER team transferred a sample image of MAS data and displayed it on his system without problems. 

4. REVISION CONTROL SYSTEM:  Tom Goff reported on the Free Software Foundation, Inc. Revision Control System (RCS) programs
which handle automatic revision stamping and change control of files on a UNIX (or MS-DOS) system.  When the LTP SGI IRIS operating
system update is completed, it would be very desirable to install the RCS and have it available to all LTP computer users.  The SDST should
have a configuration management system in place when we have software to control. 

5. RISKS IN PORTING ALGORITHMS:  Lloyd Carpenter presented a draft list of things which will increase the risks in porting algorithms
to the TLCF/PGS.  The items should be phrased in a more positive way, and an "Operability" category should be added.  An expanded and
updated list of MODIS SDST deliverables was also presented. 



     
ACTION ITEMS:      
      
01/17/92 [Tom Goff]:  Have a polished version (with peer review) of the file dump routine ready for the MODIS Science Team Meeting.
(Copies of the finished version together with RDC internal review comments are in the hands of the SDST software review committee.  The
review is scheduled for Monday, April 6, 1992)  STATUS: Open. Due date 04/01/92.          
       
02/21/92 [Ed Masuoka]:  Talk to Code 930 and find out what tools they have for porting data between computers from different vendors.  (Ed
provided a written report at the meeting.)  STATUS: Closed. Due date 03/13/92.  

02/21/92 [Lloyd Carpenter and Team]:  Identify a list of risks associated with porting Team Members' algorithms to the PGS.  Prepare these
for discussion at the Science Team Meeting.  (A draft version of the list was included in the handout.)  STATUS: Open. Due date 04/01/92.          
      
03/20/92 [Lloyd Carpenter]:  Gather the MODIS Data Product Attributes information, and write a cover letter to Team Members for updating
the information, and discussion at the Team Meeting.  (An updated version was delivered.)  STATUS: Open.  Due date 03/27/92.   

04/03/92 [Team]:  Provide comments and questions (to Jim Ormsby and Al Fleig) on geolocation and registration (for discussion with the land
team).  STATUS: Open.  Due date 04/10/92.   

04/03/92 [Team]:  Provide comments to Jim Ormsby on the MODIS-N SDST Glossary of Definitions (handed out at the 02/28/92 meeting
STATUS: Open.  Due date 04/10/92.   


